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MINUTES
For

RDU PMii User Group Meeting #3

(Prepared by G. Lovering)

The Roadway Design Unit PMii User Group had its third meeting on July 11, 2006 in the
Roadway Design Conference Room.  The following group members were in attendance:

Ron Allen
Greg Brew
Gary Lovering
Ron McCollum
Rekha Patel
Robert Stroup
Roger Thomas
Jimmy Norris

The objective of the meeting was to provide a brief summary of the progress of the Short Term
Goals established in meeting #2. Discussions/Updates of the Short Term Goals are shown
below. Other General Discussions took place and are summarized at the end of the minutes.

• The meeting opened with no comments on the previous meeting minutes of the May 24,
2006 meeting.

• Status Update/Discussion Short Term Goals

♦ Develop a “Quick User Guide” “Trouble Shooting Database” and a Tips and Tricks
with a FAQ section.

At the last meeting it was decided to combine all of these items and the assignments
(Jimmy, Greg, Rekha, Robert). Greg reported that he did not get much feedback from
Roadway Design PMii users regarding any of the items. He stated it might be better
to build a section on the S: drive and the User Group members can begin this
database themselves. Later the group will combine and/or organize and place on the
website for all users in Roadway Design. Greg and associates will discuss a format
that will be used on the website.

♦ Standardized Roadway guidelines.  i.e. when to confirm activities (Gary, Ron
McCollum)

Discussions took place on the handout that Ron McCollum gave to the User Group
last meeting (Confirmation of Activities for Bridge Projects). Some issues included
when Activities are Final Confirmed that the Milestones attached to those Activities
should reflect the actual dates the Milestone was met. Ron’s handout will be updated
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to reflect these changes. This led to other discussions about placing actual dates on
Milestones that do not belong to Roadway AM’s, but have to do with submittals to us.
After a lengthy discussion it was decided to discuss further at a future meeting. Ron
and Gary will begin investigating a procedure for final confirmation of Roadway
Design activities for the Widening and New Location networks.

♦ What’s the best way to, or who should, police system? (Ron Allen)

No new comments on the subject from the last User Group meeting. Roadway Design
users agree that the system should be “policed” by the Program Development
Branch. (See General Discussions below)

♦ Barchart - provide enhancements & tech support to Bill Miller’s process.  Work on
barchart plotting issues.

Jimmy Norris commented that a list of Milestones was given to David Alford to aid in
the barchart development. David has not begun work at this time due to previous
commitments. David requested a copy of the barchart Gary’s group created with the
help of Bill Miller’s program.

♦ Allot space on web site to share information (Roger)

This issue still needs to be addressed.

• General Discussions

Further discussions were spawned out of “policing the system” about notification of
Co-PM’s and Activity Managers prior to a reschedule. The format that Roadway
Design Users suggested comes from three different users but accommodates one
goal, to keep the system up to date. The three scenarios are shown below:

Level 1) TIP Scheduling (widespread project reschedules)  Co-Pm’s and AM’s will be
notified that a project is about to be rescheduled and all activities should be updated
prior to a given date. A formal process will be developed between Program
Development, Roadway Design, and PD & EA prior to TIP Scheduling meetings and
after approval of the Draft TIP.

Level 2) Project schedule falling behind. Co-PM’s will send out notification to AM’s
prior to a reschedule. AM’s should update their activities. AM’s will decide if
notification of Work Center Managers to update Activity Elements is required. The
majority of Roadway Users felt AM’s would not need to send out another email, but
take control of their own activities.

Level 3) AM’s Final Confirming Activities. If needed, AM’s will send out notification
that a final confirmation is about to take place and will give time to WCM to update
their Activity Elements.
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Tony Houser is compiling a list of PMii Activities that are not being updated on a regular
basis by AM’s. These will become apparent during your regular maintenance of the
system. Co-PM’s should forward a list of the ones that show up on a regular basis on
their projects to Tony.

Jimmy Norris commented it should become practice to release Networks not just release
Activities. Releasing just Activities may cause problems.

• Agenda, Notes and minutes – minutes will be prepared on a rotation basis based on last
name.  Since Mr. Lovering prepared the minutes for Mr. Goodnight he has agreed to prepare
both the agenda and minutes for the next meeting. The remaining order is shown in the
attendance list.

• Next Meeting  – the next meeting will be held August 23, 2006 at 10:00 a.m. in the
Roadway Design Conference Room.


